
 

 

 

The Alaska Affordable Energy Strategy 
Program Fact Sheet and Status Update (December 18, 2015) 

 
Program Background: In 2014, the Alaska Legislature passed a provision in 
the AKLNG legislation that directed the Alaska Energy Authority (AEA) to 
prepare a plan and recommendations to the Legislature on infrastructure 
needed to deliver affordable energy to areas of the state that will not have 
direct access to a North Slope natural gas pipeline. This effort is referred to 
as the Alaska Affordable Energy Strategy (AkAES) and it, and any associated 
recommendations for legislation, are due to the Legislature by Jan. 1, 2017. 
 
Program Progress since November 20: 

 The AkAES program manager was out of the country November 26-
December 13. 

 Met on multiple occasions with GINA-led team responsible for 
programming the data and community energy infrastructure project 
evaluation model to provide guidance and explanations for their effort 

 Updated several modules of the community energy infrastructure project 
evaluation model based on new data. 

 GINA-led modeling team provided first draft of data and estimates to the 
contractors leading the LNG study. 

 Continued internal projects on data collection, program evaluations, O&M, 
and utility rates. 

 Finalized US Army Corps of Engineers’ Planning Assistance to States 
agreement between AEA and USACE—a process started in May 2015. 

 Received preliminary draft of Barriers to Private Investment study by ACEP.   

 VEIC, the contractor leading the energy efficiency gap and opportunity 
analysis, flew to Alaska the week of November 30-December 4 to meet 
with various stakeholders across the state.  Received update and some 
preliminary documents from VEIC.   

 Continued to coordinate with data collection efforts through the AEA-led 
regional energy plans 

 Received preliminary briefing papers from ACEP-led technology 
development project 

 Received memo summarizing interviews conducted by Northern 
Economics to investigate the feasibility of LNG in the AkAES study region 
 



 

 

 
Expected Progress during the Next Two Weeks: 
 

 Continue coordinating with AEA’s regional energy planning contractors on 
data collection and economic analysis.   

 Rescope and begin U.S. Army Corps of Engineers study on the potential of 
building new, strategically located regional fuel depots to decrease the 
delivered cost of fuel to communities. 

 Continue to coordinate internal AEA work on the AkAES. 

 Receive population forecasts from ISER-led study 
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